

CCS2002 | CSE2002 - Group Project

Progress Report - 03

Project Identification Information

Project title	: Unified Business Management System
Student names with initials and Index Numbers	: R.M.L.G.Rathnadoowa – FC221007 : R.D.R.P.Ranasinghe - FC222016 : B.A.M.J.Ranasingha – FC222030 : T.A.K.V.I De Alvis – FC222003 : W.M.A.T.Weerasekara – FC221020 : T.G.K.Pabodha – FC222051 : B.P.U.Mendis – FC221034 : D.T.Paranavithana – FC222042
Supervisor's name	: Mr. K.D.T.Rangana

Progress Report Period

Start Date: 2026.05.01

End Date: 2026.05.15

Work Carried out between this meeting and previous meeting


- Submitted the Interim report on 2026.04.30
- Completed the development of major core modules including stock management, invoice & tax invoice module and quotation management module.
- Developed dashboard components for displaying current stock levels, sales summaries and profit overview.
- Continued UI/UX improvements.
- Discussed about how the testing works are to be carried out.
- Updated the project documentations and the Github repository regularly.

Evidence of Work Carried out between this meeting and previous meeting

Meetings :






2026.05.03




2025.05.10

Backend :





Frontend :


Customer UI



Supplier UI



<u>Problems Encountered</u>		
Some API integration issues occurred between frontend and backend modules during data synchronization.		
Difficulty handling real-time stock updates while maintaining database consistency.		
Team coordination became challenging due to overlapping academic deadlines and workload.		
<u>Planned work that were unable to carry out with reasons</u>		
Full implementation of the backend and frontend could not be implemented because of the work load.		
Integration part has not been done yet still the full implementation is done.		
<u>Work planned until next meeting</u>		
Planned to finish all the work of frontend, backend and to do the implementation part.		
Connect the frontend with the backend and checking the good functioning in it.		
Begin full system testing including: Unit Testing, Integration Testing and User Acceptance Testing.		
<u>Meeting information</u>		
Meeting Date: 2026.05.03		
Meeting time	Start: 9 pm	End: 9.20 pm
Number of participants: 8		
Meeting Date : 2026.05.10		
Meeting time	Start : 9 pm	End : 9.30 pm
Number of participants : 7		

Supervisor's Comments		
Student has done	☐ More than enough ☐ Sufficient ☐ Not Enough ☐ No	work.
Student is progressing	☐ Well ☐ Sufficiently ☐ Not Enough	In the project.
Further Comments (if any)		
		
Student's Signature		Supervisor's Signature