

CCS2994 | CSE2994 - Group Project

Progress Report - 05 Group No 09

Project Identification Information

Project title	: Unified Business Management System
Student names with initials and Index Numbers	: R.M.L.G.Rathnadoowa – FC221007 : R.D.R.P.Ranasinghe - FC222016 : B.A.M.J.Ranasingha – FC222030 : T.A.K.V.I De Alvis – FC222003 : W.M.A.T.Weerasekara – FC221020 : T.G.K.Pabodha – FC222051 : B.P.U.Mendis – FC221034 : D.T.Paranavithana – FC222042
Supervisor's name	: Mr. K.D.T.Rangana

Progress Report Period

Start Date: 2026.05.30

End Date: 2026.06.12

Work Carried out between this meeting and previous meeting

- Submitted the progress report 04 on 2026.05.29
- Successfully completed all remaining frontend user interface enhancements and styling improvements.
- Finalized all backend functionalities and business logic implementations.
- Completed database integration, validation, and optimization activities.
- Completed the implementation of all planned system modules.
- Completed end-to-end integration of frontend, backend, and database components.

• Completed testing of all major modules.
• Performed integration testing to verify interaction among all system modules.
• Identified and fixed bugs, validation issues, and UI inconsistencies discovered during testing.
• Updated and finalized all project-related documentation, diagrams, and technical records.
• Maintained project repository updates and version control through GitHub.
• Conducted a physical team meeting to review project completion status, testing outcomes, remaining deliverables, and preparation for final submission and presentation.




Evidence of Work Carried out between this meeting and previous meeting


Meetings :



2026.06.09
Physical meeting

Tested Modules :





Please fix the errors below.

FULL NAME *

Jane Doe

EMAIL *

you@company.com

PASSWORD *

.....

Password must be at least 6 characters

CONFIRM PASSWORD *

.....

CONTACT NUMBER *

0771234567

COMPANY NAME *

Acme Industries Ltd

VAT NUMBER *

VAT-123456789

ADDRESS *

123 Galle Road, Bambalapitiya, Colombo 04, 00300

CREATE CUSTOMER ACCOUNT →

Problems Encountered

- Minor UI styling inconsistencies were identified during final testing and required adjustments.
- Ensuring consistency across all modules during integration testing required several rounds of verification.

Preparing comprehensive testing documentation and evidence required additional effort and coordination.		
<u>Planned work that were unable to carry out with reasons</u>		
No significant planned development tasks remain outstanding.		
All major development activities planned for the project have been successfully completed.		
All functional and non-functional requirements stated in the SRS have been completed.		
All planned testing activities have been completed successfully.		
<u>Work planned until next meeting</u>		
Planned to work on and complete the final project report.		
Review and refine all project documentation for final submission.		
Planned to present the completed system to the evaluation panel.		
<u>Meeting information</u>		
Meeting Date: 2026.06.09		
Meeting time	Start: 12 noon	End: 12.30 pm
Number of participants: 6		
<u>Supervisor's Comments</u>		
Student has done	☐ More than enough ☐ Sufficient ☐ Not Enough ☐ No	work.

Student is progressing	☐ Well ☐ Sufficiently ☐ Not Enough	In the project.
Further Comments (if any)		
		
Student's Signature	Supervisor's Signature	